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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-ALP-4-/0

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

Fed Aid

HM1

HM2

HA22

HA22

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY AT THE PEDDLER  HILL

MAINTENANCE STATION

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

Description 

REMOVE TREES

RUBBERIZED HOT MIX ASPHALT

SALT STORAGE SHED

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

CONSTRUCT WALL FOR SEDIMENT CONTROL

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

CHESTER BROSS CONSTRUCTION

COMPANY

BRM

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

K.W. EMERSON, INC.

Contractor

REDDING  CA 96049

HANNIBAL, MO 63401

HOLLISTER  CA 95023

HANNIBAL  MO 63401

HANNIBAL  MO 63401

SAN ANDREAS  CA 95244

(530)222-0810

(573)221-5958

(406)261-5359

(573)221-5958

(573)221-5958

(209)754-3839

PAWAN K GARG

COLIN DORAN

OSHITA, STAN

OSHITA, STAN

IQBAL AULAKH

Resident
Engineer

 

(209)333-6972

(209)754-1017

(209)333-6928

(209)333-6928

(209)479-3608

 $8,362,200

 $4,993,888

 $424,923

 $5,904,000

 $4,369,954

 $7,137,981

Bid + CCOs

 $0

 $5,081,049

 $412,272

 $4,237,931

 $2,638,393

 $4,889,768

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $33,452

This Month

04/26/18

06/23/15

05/05/17

06/25/15

04/28/15

10/24/16

Awarded

05/16/18

07/08/15

06/22/17

07/15/15

05/08/15

11/28/16

Approved

06/12/18

01/22/18

12/31/17

12/31/17

11/01/18

Est Comp

 0%

 100%

 64%

 100%

 100%

 59%

%Time

 0%

 100%

 97%

 70%

 60%

 68%

% Work 

 

OVER RUN

 

SUSPENDED

OVER RUN

 

Message

10-1F6414

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0F2804

Contract 

  

NHP-P088-(067)E

  

NHP-P088-(065)E

NHP-P088-(063)E

ACST-PP00-(152)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

PO BOX 430

50 MARQUERITE DR.

P.O. BOX 430

P.O. BOX 430

413 W SAINT CHARLES

1110 W KETTLEMAN LANE

560 MOUNTAIN RANCH

ROAD

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.

STE. 107

LODI CA 95240

SAN ANDREAS, CA. 95249

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

06/12/18

06/28/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-CAL-4-49.6/58

10-CAL-49-20.5/25

10-CAL-49-/30.3

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

Fed Aid

HM1

HM1

HA23

HB1

HM3

HM1

Pgm Code

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY NEAR SAN  ANDREAS

FROM ROUTE 12 TO 0.7 MILE NORTH OF

NORTH LOMBARDI DRIVE AND FROM 0.6

MILE SOUTH OF ROUTE 26 

IN AMADOR, CALAVERAS, TUOLUMNE,

MARIPOSA, MERCED, SAN JOAQUIN,

STANISLAUS COUNTIES ON ROUTES 4, 5,

12, 26, 49, 88, 108, 120, 140.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

Description 

HMA RESURFACING

RHMA OVERLAY

REMOVE DEAD OR DYING DROUGHT

REPLACE JOINT SEALS, POLYESTER

POLYESTER CONCRETE OVERLAY, REPLACE

SLURRY SEAL, HMA, AND RHMA OVERLAY

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

PHILLIPS AND JORDAN, INC.

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY .

Contractor

VALLEY SPRINGS CA 95252

MODESTO  CA 95352

KNOXVILLE  TN 37922

SACRAMENTO  CA 95834

SACRAMENTO  CA 95834

FRESNO  CA 93706

(573)221-5958

(209)523-0730

(919)388-4222

(916)283-9950

(916)283-9950

(559)441-5700

PAWAN K GARG

TONY CIPPONERI

MUHAMMD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

Resident
Engineer

(209)333-6972

 

(209)599-1940

(559)905-5501

(559)905-5501

(559)905-5501

 $2,234,159

 $2,492,257

 $2,067,647

 $3,364,231

 $3,300,392

 $3,035,142

Bid + CCOs

 $1,414,527

 $0

 $764,320

 $12,050

 $0

 $0

Comp To  date

 $1,001,604

 $0

 $374,574

 $4,000

 $0

 $0

This Month

03/11/16

04/23/18

02/08/18

03/13/18

03/23/18

11/07/17

Awarded

03/29/16

05/18/18

04/03/18

04/03/18

04/17/18

11/28/17

Approved

07/31/18

10/11/18

10/26/18

09/27/18

Est Comp

 100%

 0%

 33%

 26%

 0%

 0%

%Time

 63%

 0%

 38%

 0%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

10-1E4404

10-1H4404

10-1F6404

10-1G3304

10-1G5004

10-1G7704

Contract 

  

ACNH-P049-(174)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

39 CALIFORNIA ST PMB118

P.O. BOX 4760

10201 PARKSIDE DRIVE

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

1110 W KETTLEMAN LANE

#35

952 GOODWIN DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

3469 YEAGER DRIVE

LODI CA 95240

RIPON, CA 95366

MADERA CA 93637

MADERA, CA. 93637

MADERA.93637,CA

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

Fed Aid

HB1

HM1

HM3

HM3

HB1

HB1

Pgm Code

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

IN MERCED COUNTY IN AND NEAR MERCED

FROM SOUTH FORK BLACK RASCAL CANAL TO

0.1 MILE SOUTH OF OAKDALE ROAD

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

Description 

INSTALL LEFT TURN CHANNELIZATION

0.1' RAC (G) OVERLAY

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

Type Of Work

AGEE CONSTRUCTION CORPORATION

TEICHERT CONSTRUCTION

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS  CA 93612

ROSEVILLE  CA 95661

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

(559)299-3290

(916)757-6400

(805)461-1454

(949)252-0441

(949)252-0441

(559)441-5700

RAAID ABOUZEDAN

DEOL, SUKHI

SIAMAK SIRANG

KEVIN KEISTER

BRENT HAROLDSEN

Resident
Engineer

 

(559)287-2255

(209)656-6862

(209)610-3932

(831)445-5160

(559)675-5261

 $922,402

 $1,856,508

 $503,889

 $582,950

 $2,800,680

 $1,515,496

Bid + CCOs

 $0

 $209,691

 $6,250

 $518,360

 $2,753,100

 $1,500,524

Comp To  date

 $0

 $209,691

 $0

 $107,700

 $0

 $0

This Month

05/01/17

03/19/18

03/11/16

05/18/17

11/18/16

06/24/16

Awarded

05/18/17

04/09/18

04/12/16

06/12/17

12/06/16

07/15/16

Approved

08/16/18

11/23/16

08/16/18

12/29/17

01/17/18

Est Comp

 0%

 18%

 55%

 41%

 100%

 100%

%Time

 0%

 11%

 1%

 82%

 100%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

10-0U5204

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

Contract 

HSST-P059-(074)E

  

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

--()

  

  

  

--()

 E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1039 HOBLITT AVE

400 SUNRISE AVE, SUITE 300

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

TURLOCK, CA 95380

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MPA-140-22.1/25.3

10-SJ-4-2.1/2.1

Fed Aid

HA21

HA22

HB1

HA22

HA42

Pgm Code

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY NEAR MERCED FROM

MADERA COUNTY LINE TO OWENS CREEK

BRIDGE AND IN AND NEAR ATWATER AND

LIVINGSTON FROM WEBBER CANA

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

NEAR MARIPOSA FROM THE NORTH

JUNCTION OF STATE ROUTES 140 & 49 TO

WHITLOCK ROAD

IN SAN JOAQUIN COUNTY ON WESTBOUND SR

4 AT 2.3 MILES WEST OF MIDDLE RIVER

BRIDGE

Description 

INSTALL ABOUT 220 TREES AND 800

PAVEMENT REHABILITATION

REPLACE TRAFFIC STRIPE

INSTALL LEFT TURN CHANNELIZATION

PAVEMENT REHABILITATION (CAP M)

ROCK SLOPE PROTECTION

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

CENTERLINE STRIPING CO., INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

ETIC

Contractor

HERCULES  CA 94547

ROSEVILLE, CA. 95661

ELK GROVE  CA 95624

DAVIS  CA 956169410

FRESNO CA 93725

PLEASANT HILL  CA 94523

(510)741-9226

 

(916)686-8860

(530)406-4200

(559)813-3100

(925)602-4710

ALFRED BLUM / STAN

OSHITA

MUHAMMAD RAHMAN

JOHNNY REYES

QUAN H. TRINH

ARIEL MENDOZA

Resident
Engineer

(209)333-6928

(559)905-5501

 

(209)988-2764

(209)471-4008

(209)639-4686

 $619,421

 $11,072,825

 $2,094,245

 $1,616,368

 $2,444,534

 $150,509

Bid + CCOs

 $642,119

 $4,322,030

 $0

 $1,597,491

 $0

 $0

Comp To  date

 $0

 $1,168,268

 $0

 $0

 $0

 $0

This Month

08/20/14

11/17/17

03/06/18

10/27/16

05/07/18

11/08/17

Awarded

09/08/14

11/30/17

03/29/18

11/10/16

06/07/18

11/28/17

Approved

12/31/18

01/16/19

02/20/18

09/06/18

Est Comp

 0%

 32%

 0%

 100%

 0%

 0%

%Time

 0%

 39%

 0%

 100%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

10-0K0214

10-1C1804

10-1H8304

10-0U2904

10-0G3404

10-0P8404

Contract 

  

ACNH-P099-(617)E

  

ACHS-STPP-(651)1

ACNH-P140-(036)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

400SUN RISE AVE, SUITE 300

9847 DINO DRIVE

24207 COUNTY ROAD 100A

5771 S TOYOTA AVE

2285 MORELLO AVENUE

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

850 S GUILD AVE,

SUITE 107

850 S. GUILD AVENUE

LODI, CA 95240

MADERA, CA. 93637

TURLOCK,95380

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-SJ-4-14.8/14.8

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

Fed Aid

20.80.315

000

HM

Pgm Code

IN SAN JOAQUIN COUNTY ON STATE ROUTE

4 PM T14.83 AT SEAPORT VIADUCT

(#290350)  DIRECTOR'S ORDER EMERGENCY

F.A.

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM ADELBERT AVENUE TO 0.4 MILE WEST

OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

Description 

REPAIR CRACKS ON CONCRETE BRIDGE

GIRDERS

COLD PLANE AC & REPLACE WITH RHMA

BRIDGE DECKS/REPLACE JOINT SEALS

BRIDGE DECKS/REPLACE JOINT SEALS

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

Type Of Work

NEUDECK CONCRETE RESTORATION

INC

GEORGE REED, INC.

STOUDENMIRE CORPORATION

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

Contractor

CERES, CA  95307

MODESTO  CA 95352

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

JORDAN  MN 55352

 

(209)523-0734

(805)461-1454

(949)252-0441

(949)252-0441

(952)447-6025

DEOL, HARMINDER

SCHEIBER TROY

QUAN H. TRINH

QUAN H. TRINH

DAVID ABLEDU

ARIEL I. MENDOZA

Resident
Engineer

(209)609-4910

(209)948-3966

(209)471-4008

(209)471-4008

(209)483-5812

(209)471-4008

 $385,000

 $2,476,943

 $449,329

 $599,700

 $2,014,064

 $290,912

Bid + CCOs

 $353,948

 $2,225,862

 $85,948

 $615,956

 $418,294

 $272,616

Comp To  date

 $0

 $270,031

 $0

 $0

 $151,145

 $0

This Month

12/26/17

11/07/17

02/22/16

05/18/17

11/07/17

03/02/17

Awarded

01/12/18

11/28/17

03/09/16

05/30/17

12/18/17

03/15/17

Approved

05/16/18

06/21/18

09/28/16

06/07/18

03/26/19

09/29/18

Est Comp

 100%

 98%

 75%

 100%

 33%

 24%

%Time

 100%

 89%

 19%

 100%

 21%

 99%

% Work 

COMPLETED

 

 

COMPLETED

 

SUSPENDED

Message

10-1H8904

10-1F6304

10-1E1804

10-1E18A4

10-0G7204

10-1E8904

Contract 

  

ACNH-P004-(153)E

  

  

ACNH-X077-(025)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3816 DON PEDRO RD

PO BOX 4760

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIR. WEST

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

611 SAN JUAN AVE

3663 ARCH ROAD SUITE

500

611 SAN JUAN AVE

611 SAN JUAN AVE

850 GUILD AVENUE #107

850 S. GUILD AVENUE

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

06/01/18

06/29/18

06/15/18

Location
Storm Water
Plan
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10District

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

Fed Aid

HM3

HA22

HB71

HM1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

SMITH CANAL BRIDGE AND IN  LATHROP AT

ROUTE 5/120 SEPERATION OVERHEAD

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE ________

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SJ CO IN & NEAR LATHROP FROM___

STA CO LINE TO LATHROP ROAD UC & IN &

NEAR STOCKTON FROM 0.4 MI___ N OF

HOSPITAL RD TO SACRAMEN

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN THE CITY OF

LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL

STREET AND SOUTH CENTRAL  AVENUE

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM GUILD AVENUE TO BRUELLA

ROAD

Description 

PLACE POLYESTER CONCRETE ON BRIDGE

PCC SLAB REPLACEMENT

REPLACE TRAFFIC STRIPE

ROADWAY REHABILITATION

UPGRADE CURB RAMPS, SIDEWALKS AND

0.25' HMA (TYPE A) OVERLAY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

SPECIALIZED PAVEMENT MARKING,

INC.

OC JONES & SONS, INC

AMERICA PACIFIC CONSTRUCTION

GEORGE REED, INC.

Contractor

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

TUALATIN, OR 97062-9685

BERKELEY CA 94710

EASTVALE  CA 92880

MODESTO  CA 95352

(916)283-9950

(925)245-1300

(503)885-0420

(510)526-3424

(559)577-9999

(209)523-0730

ARIEL MENDOZA

DEOL, HARMINDER

BERRY GREG / OSHITA,

STAN

QUAN H. TRINH

ARIEL MENDOZA

Resident
Engineer

 

(209)639-4686

(209)609-4910

(209)333-6928

(209)471-4008

(209)639-4686

 $1,580,681

 $3,106,239

 $4,018,513

 $39,205,060

 $457,424

 $988,005

Bid + CCOs

 $0

 $0

 $2,112,920

 $36,357,214

 $474,716

 $0

Comp To  date

 $0

 $0

 $2,112,920

 $396,058

 $31,279

 $0

This Month

03/13/18

03/23/18

03/06/18

08/13/13

11/08/17

02/22/18

Awarded

04/03/18

04/11/18

04/03/18

08/28/13

11/17/17

03/20/18

Approved

08/13/18

09/06/18

12/31/18

07/15/18

08/10/18

Est Comp

 0%

 0%

 100%

 89%

 88%

 0%

%Time

 0%

 0%

 51%

 90%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

Contract 

  

  

  

NH-P012-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

651 ENTERPRISE COURT

11095 SW INDUSTRIAL WAY STE A

1520 FOURTH STREET

7161 CITRUS VALLEY AVE

P.O. BOX 4760

850 S. GUILD AVENUE

952 GOODWIN DR.

1110 WEST KETTLEMAN

LANE, #35

850 S GUILD AVE,

SUITE 17

850S. GUILD AVENUE

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

Fed Aid

HE13

HM1

HB4N

HA22

Pgm Code

IN SJ CO FM 0.1 M S OF S JCT 120/99

SEP TO 0.2 M N OF LATHROP RD OC & FM

0.3 M N OF ARCH RD UC TO 0.1 M N OF

MARSH ST PED OC & 0.1

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN COUNTY IN STOCKTON ON

ROUTE 99 FROM 0.1 MILE NORTH OF MARSH

STREET PEDESTRIAN OC TO HAMMER LANE

OC

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

IN SAN JOAQUIN COUNTY, AT SJ

120/MCHENRY AVENUE, STAA IMPROVMENT

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

Description 

REPLACE TRAFFIC STRIPE

REPLACEMENT PLANTING AND IRRIGATION

0.1 RHMA OVERLAY

TREE PRUNING AND REMOVAL

WIDENING INTERSECTION

REPAIR PCC PAVEMENT

Type Of Work

CENTERLINE STRIPING CO., INC.

WABO LANDSCAPE & CONSTRUCTION

TEICHERT CONSTRUCTION

THE PROFESSIONAL TREE CARE CO.

GEORGE REED, INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

ELK GROVE  CA 95624

HERCULES  CA 94547

ROSEVILLE  CA 95661

BERKELEY  CA 94710

MODESTO  CA 95352

CONCORD  CA 94520

(916)686-8860

(510)741-9226

(916)757-6400

(510)549-3954

(209)523-0730

(925)687-6666

RANBIR BHULLAR

OSHITA, STANLEY /

CASEY, COREY

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

WALI WAZIRI

Resident
Engineer

(209)639-4306

(209)608-0711

(209)470-8782

 

(209)470-8782

(209)470-8790

 $1,427,250

 $1,767,000

 $4,747,000

 $4,500,100

 $507,984

 $22,453,109

Bid + CCOs

 $1,010,388

 $41,714

 $696,348

 $2,115,951

 $350,013

 $15,718,431

Comp To  date

 $644,820

 $41,714

 $644,923

 $361,760

 $87,060

 $187,835

This Month

02/16/18

03/29/18

03/13/18

09/18/17

12/22/17

07/20/16

Awarded

03/20/18

04/17/18

04/03/18

10/13/17

01/05/18

08/11/16

Approved

07/13/18

05/31/22

08/03/18

12/04/18

07/11/18

07/27/18

Est Comp

 56%

 7%

 36%

 28%

 70%

 77%

%Time

 71%

 2%

 15%

 47%

 70%

 70%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-1H8504

10-0E6144

10-1G8204

10-1F2704

10-1C6604

10-0G8204

Contract 

  

STPL-6210-(012)

  

ACNH-P099-(615)E

  

NHP-P132-(050)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9847 DINO DRIVE

726 ALFRED NOBEL DR.

400 SUNRISE AVE, STE. 300

2828 8TH STREET

P.O. BOX 4760

1450 CIVIC CT #400 BLDG B

3663 ARCH RD, SUITE

500

850 SOUTH GUILD

AVENUE, #107

3663 ARCH ROAD,

SUITE-500

3663 ARCH ROAD,

SUITE-500

611 SAN JUAN AVENUE

STOCKTON, CA 95215-8315

LODI, CA 95240

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-205-/2.6

10-STA-5-/28.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-99-/24.7

Fed Aid

HM1

TEA1

HB1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN STA CO IN & NEAR THE CITY OF

WESLEY FROM MER CO LINE TO SJ CO LINE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK AND MODESTO FROM MERCED

COUNTY LINE TO SAN JOAQUIN COUNTY

LINE

Description 

RHMA RESURFACING

REPLACE TRAFFIC STRIPE

CONCRETE SLOPE PAVING, RAILING

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

REPLACE TRAFFIC STRIPE

Type Of Work

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

CHRISP COMPANY

WESTERN STRUCTURES

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

LIVERMORE  CA 94551

FREMONT  CA 94539

RIVERSIDE CA 92503

SACRAMENTO  CA 95827

CONCORD  CA 94520

TUALATIN  OR 97062

(925)449-5764

(510)656-2840

(951)352-4300

(916)855-4400

(925)687-6666

(503)885-0420

WALI WAZIRI

HASSAN JAKHAR

TONY CIPPONERI

CHRIS HANSON

CHRIS HANSON

TONY CIPPONERI

Resident
Engineer

(209)470-8790

(209)639-4304

(209)599-1940

(209)479-4053

(209)479-4053

(209)599-1940

 $9,415,765

 $1,381,483

 $944,362

 $5,302,356

 $12,564,189

 $2,351,580

Bid + CCOs

 $0

 $793,398

 $0

 $4,897,679

 $902,622

 $2,270,293

Comp To  date

 $0

 $503,455

 $0

 $115,922

 $796,562

 $0

This Month

05/01/18

03/06/18

12/27/12

10/31/16

12/20/17

03/13/18

Awarded

05/30/18

03/29/18

02/20/13

11/28/16

01/04/18

04/03/18

Approved

10/05/18

07/03/18

07/10/18

02/19/19

07/09/18

Est Comp

 0%

 83%

 0%

 93%

 19%

 76%

%Time

 0%

 57%

 0%

 92%

 7%

 95%

% Work 

 

 

 

 

 

 

Message

10-1G8104

10-1H8704

10-0S7804

10-0X5604

10-1C3004

10-1H8404

Contract 

ACIM- 205-(348)E

  

ACST-P099-(564)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

--()

  

  P0-99 5-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

  

50 CONTRACTORS STREET

43650 OSGOOD ROAD

6005 TYLER STREET

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

11095 SW INDUSTRIAL WAY STE A

952 GOODWIN DRIVE

3469 YEAGER DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON, CA 95366

MADERA, CA 93637

RIPON CA 95366

RIPON CA 95366

STOCKTON CA 95215

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

10-TOU-49-/6.5

10-TUO-49-12.8/16.5

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

Fed Aid

20.20.201

130

HM1

HA22

HA22

Pgm Code

IN TUOLUMNE COUNTY ON STATE ROUTE 49

FROM MARIPOSA/TUOLUMNE COUNTY LINE TO

JUNCTION OF SR-12/SR-49  DIR'S ORDER

EFA 10A2016

IN TUOLUMNE COUNTY AT VARIOUS

LOCATIONS

IN TUOLUMNE COUNTY AT AND NEAR

MOCASSIN FROM MARIPOSA COUNTY LINE TO

ROUTE 120 AND IN AND NEAR SONORA FROM

0.1 MILE NORTH OF PESCE

IN TUOLUMNE COUNTY NEAR LONG BARN ON

STATE ROUTE 108 FROM LYONS DAM ROAD

TO 0.4 MILE EAST OF WEST LONG BARN

CONNECTION

IN MARIPOSA, AND TUOLUMNE____

COUNTIES AT VARIOUS LOCATIONS

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

Description 

ROADWAY WASHOUT AND SLOPE REPAIR

RHMA OVERLAY

RHMA OVERLAY

PAVEMENT PRESERVATION

TREE REMOVAL

SHOULDER WIDENING

Type Of Work

GEORGE REED INC

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

GEORGE REED, INC.

GEORGE REED, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

GEORGE REED, INC.

Contractor

MODESTO, CA  95354

ROSEVILLE  CA 95661

MODESTO  CA 95352

MODESTO  CA 95354

SONORA CA 95370

MODESTO  CA 95352

 

(916)757-6400

(209)523-0734

(209)523-0734

(415)830-0169

(209)523-0734

DORAN, COLIN

COLIN DORAN

COLIN DORAN

Resident
Engineer

(209)754-1017

(209)754-1017

 

 

 

(209)754-1017

 $4,985,000

 $2,610,357

 $4,314,908

 $1,301,666

 $3,810,000

 $20,570,436

Bid + CCOs

 $1,630,682

 $2,774,971

 $0

 $0

 $0

 $9,731,718

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $3,578,185

This Month

03/23/18

01/13/17

05/04/18

04/23/18

04/26/18

11/08/17

Awarded

03/23/18

01/30/17

05/23/18

05/16/18

05/18/18

11/28/17

Approved

06/22/18

12/12/17

10/17/18

Est Comp

 71%

 100%

 0%

 0%

 0%

 37%

%Time

 33%

 100%

 0%

 0%

 0%

 47%

% Work 

 

 

 

 

 

 

Message

10-1J6704

10-1F5904

10-1G8004

10-401604

10-1F6424

10-3A7304

Contract 

  

  

  

CSTP-S108-(053)E

  

ACNH-000C-(466)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

400 SUNRISE AVE. STE 300

P.O. BOX 4760

140 EMPIRE AVE

16355 YOSEMITE RD

PO BOX 4760

560 MOUNTAIN RANCH RD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

SAN ANDREAS, CA 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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 $12,822,959 $116,851,557 $234,393,015

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



10-1F6414

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0F2804

10-1E4404

10-1F6404

10-1H4404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-0K0214

10-1C1804

10-1H8304

10-0U2904

Contract

10-ALP-4-/0

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-/30.3

10-CAL-49-20.5/25

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0G3404

10-0P8404

10-1H8904

10-1F6304

10-1E1804

10-1E18A4

10-0G7204

10-1E8904

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

10-1H8504

10-0E6144

10-1G8204

10-1F2704

10-1C6604

10-0G8204

10-1G8104

10-1H8704

Contract

10-MPA-140-22.1/25.3

10-SJ-4-2.1/2.1

10-SJ-4-14.8/14.8

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-5-/28.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-1H8404

10-0S7804

10-0X5604

10-1C3004

10-1J6704

10-1F5904

10-1G8004

10-401604

10-1F6424

10-3A7304

Contract

10-STA-99-/24.7

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TOU-49-/6.5

10-TUO-49-12.8/16.5

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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10District

 $234,393,015  $116,851,557

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $9,415,765

 $97,340,408

 $9,849,343

 $66,607,581

 $51,179,918

 Bid + CCO

 $0

 $56,073,692

 $4,931,482

 $17,421,786

 $38,424,597

 Work Comp

District Total:

-I-

-F-

-S-

-SH-
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District

 $5,978,588

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $5,978,588
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